@ columbus UNITED

INDIANA AVE. RECONSTRUCTION
WEEKLY REPORT of CONSTRUCTION ACTIVITIES

FOR WEEK ENDING: November 27, 2015 REPORT NO.: _ 47 PROJECT: R-29424 Indiana Ave. Reconstruction
NOTICE TO PROCEED DATE: Oct. 31, 2014 IMTERMEDITE COMPLETION DATE: Nov. 16, 2015 FINAL COMPLETION DATE: May 11, 2016
DAY & DATE WORK IN PROGRESS
Sat. / Sun. . L
1121/ 11-22 No on site work activity.
The Milestone paving crew complete the HMA approach work at Mapleton St. as well as the HMA for the Suverkrup property parking area. Milestone’s
Mon. . - - - h ST .
11-23 regular crew continued fine grading around walks and drives as well as subgrade preparation for the remaining sidewalks and the drive approach along
State St. Their subcontractor (Harmon Construction) continued placing the remaining sidewalk sections in Phase I11.
Tues. Milestone continued subgrade preparation for the remaining sidewalk sections and the final drive approach along State St. Their subcontractor (Harmon
11-24 Construction) continued forming/placing these walk and drive approach sections. Milestone also continued fine grading and general project clean-up.
Wed. Milestone continued subgrade preparation for the remaining lead-in sidewalks and their subcontractor (Harmon Construction) continued forming/placing
11-25 these lead-in walk sections in the Phase 11/111 section of the project. The Milestone crew also continued fine grading and general project clean-up.
Thurs.
11-26 No on site work activity — Thanksgiving Holiday
Fri. No on site work activity — Thanksgiving Holiday
11-27
Look Ahead Milestone and their subcontractor Harmon are is scheduled to complete the remaining concrete work on the project. Milestone will also continue misc.
for the week of clean-up and will complete fine grading in preparation for placement of seed/mulch over the remaining portion of Phase Il and all areas in Phase I11/1\V/V.
11-28 thru 12-4 The Milestone crew will also begin the retaining wall work at the Cherry St. intersection as well as the installation of the added approach at the property
on the SW corner of this intersection. Subcontractor Gridlock is also scheduled to place temporary striping from Cherry St. to State St.




